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I. HEADING 'g 33%
Date: May 19, 1995
From: Sam Borries, OSC, U. S. EPA, Region V, EERB RS II
To D. Dietrich-ATTN: T. Johnson,OSWER,Wash.D.C ............
e e e e e ittt ettt ettt e e e FAX (703) 603-9107
R. Karl, Branch Chief, EERB, Chicago, IL ........ BY FAX
D. Bruce, Chief RS-II, EERB, Chicago, IL ........ BY FAX
B. Messenger, Section Chief, ESS, Chicago, IL.. .. BY FAX
S. Pastor, OPA, Chicago, IL ......... FAX (312) 353-1155
T. Martin, ORC, 29-MA, Chicago, IL FAX (312) 886-0747
B. Kush, USEPA, Chicago, IL ......... FAX (312) 886-4071
J. Gore, RPM, USEPA, Chicago, IL FAX (312) 886-4071
P. Takacs, IEPA, Springfield, IL FAX (217) 782-3258
K. Mensing, IEPA, Collinsville, IL FAX (618) 346-5155
D. Henne, DOI, Philadelphia, PA ..... FAX (215) 597-9845
U.S. Fish & Wildlife, IL ............ FAX (309) 793-5804
P. Sauget, Mayor, City of Sauget,IL...FAX 337-5808
Subject: Pollution Report For CERCLA Time-Critical Removal

Action at Sauget & Company Landfill, Site G, Sauget,

POLREP #: 7

II.

BACKGROUND

St. Clair County, Illinois.
Site No.: 4V
Delivery Order No.: 5001-05-368
Response Authority: CERCLA

Time-Critical Removal
ILD 981 953 623

CERCLA Incident Category:
CERCLIS ID #:

NPL Status No
Start Date: March 20, 1995
Latitude: North 38°35’21n
Longitude: West 90°10’23"

III. RESPONSE INFORMATION

A.

of May 12

*

Initial Situation:

Please refer to POLREP No. 1 dated March 23, 1995

Actions Taken:

The following actions were accomplished during the period
19, 1995)

Heavy rain and thunder storms delayed site activities for
two and a half days. On-site activities were resumed on
5/19/95. Work will progress into the weekend in order to
excavate the Wiese Engineering Company parking lot during



non-business hours. It is estimated that ERCS will
excavate approximately 400-500 tons of PCB and dioxin
contaminated soil and gravel. The excavated area will be
backfilled with clean gravel.

As a result of the heavy rain this week and last week,
some portions of the site are under 3 to 4 feet of water.
It is expected that work within certain fenced areas of
the site will resume as early as Monday May 22, 1995.

Field observation of the solidified o0il and sludge at
pit OP-2 indicated the presence of large amounts of
unsolidified oil and sludge surfacing at the bottom of
the pit. Solidification processes will be resumed as
soon as the surface of the landfill is dry.

Sample results of o0il and sludge materials indicated that
the probable parent material may be from an oil handling
facility. This assumption is being made due to the
presence of BTX (benzene, toluene, xylene) compounds,
naphthalene and other semi-volatile compounds in the
samples. The samples have a low PCB content which is
presumed to be from cross contamination of landfill
soils.

The U. S. EPA TAT contractor collected three off-site
soil samples for dioxin analysis downgradient of the
waste pile area (located outside the southwest fence
area) . Results will be used to evaluate off-site
migration of dioxin. Sample results of soil collected
from the pile indicated elevated 1levels of dioxin
equivalency of 143 ppb. Results are expected during the
week of May 22, 1995.

Enforcement

Results of samples collected from oil and sludge pits
indicated the presence of benzene, toluene, xylene,
naphthalene and other semi-volatiles. Those compounds
may indicate the source of the o0il and sludge was an oil
handling facility.

IV. NEXT STEPS

A.

Start slope rectification of the site area in preparation
for clay cap placement.

Collect ambient air samples,if necessary, to evaluate
off-site migration of contaminants and pollutants that
may be triggered by on-site activities (not expected if
site remains wet).

Continue to solidify o0il and sludge that surfaced at the
bottom of oil pit OP-2.



D. Solidify oil pit OP-1 using Code L lime. Re-inspect oil
pit OP-2 for further oil which may surface.

E.  Place a clay cap over the site area.

V. KEY ISSUES
None

VI. Costs to date

AMOUNT AMOUNT AMOUNT
BUDGETED USED REMAINING
US EPA (Direct
& Indirect) $ 108,000.00 $ 39,612.00 S 68,388.00
TAT $ 56,000.00 $ 38,457.72 $ 17,542.28
ERCS" $_500,000.00 $176,051.99 $323,948.01
TOTAL S 664,000.00 $254,121.71 $409,878.29

* ERCS cost as of 5/17/1995



